



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
কারিগরি শিক্ষা অধিদপ্তর
এফ-৪/বি, আগারগাঁও প্রশাসনিক এলাকা
শেরেবাংলা নগর, ঢাকা-১২০৭
www.techedu.gov.bd

স্মারক নং-৫৭.০৩.০০০০.০২০.০৭.০১২.২১-১৯২


তারিখ: ০৫/০২/২০২৪ খ্রি.

বিষয়: ২০২৩-২০২৪ অর্থবছরের সংশোধিত বার্ষিক ক্রয় পরিকল্পনা (APP) অনুমোদন।

সূত্র: রাজশাহী পলিটেকনিক ইনস্টিটিউটের ০১/০২/২০২৪ খ্রি. তারিখের ৫৭.০৩.৮১২২.৩০৪.০৭.০০৩.২২-০২৫ নং স্মারক।

উপর্যুক্ত বিষয় ও সূত্রোক্ত পত্রের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, ২০২৩-২০২৪ অর্থবছরে মালামাল/যন্ত্রপাতি ক্রয় ও মেরামতের জন্য প্রস্তাবিত সংশোধিত বার্ষিক ক্রয় পরিকল্পনা নিম্নবর্ণিত শর্তে ক্রয়কারী কার্যালয়ের প্রধান (HOPE) কর্তৃক অনুমোদিত হয়েছে:

- ১। কীচামাল ও খুচরা যন্ত্রাংশ ও প্রকৌশল ও অন্যান্য সরঞ্জামাদি খাতের তালিকায় একই আইটেম বিভিন্ন টেকনোলজি হতে ভিন্ন ভিন্ন মূল্যে ভিন্ন ভিন্ন প্যাকেজে ক্রয় করা যাবে না। এক্ষেত্রে উক্ত আইটেম অন্য টেকনোলজিতে প্রয়োজন হলে তা সংশ্লিষ্ট টেকনোলজি হতে একই মূল্যে আইটেম সংখ্যা বাড়িয়ে ক্রয় করা যেতে পারে;
- ২। চলমান অর্থবছরে একই আইটেম ভিন্ন ভিন্ন পদ্ধতিতে ক্রয় করা যাবে না;
- ৩। অধিক মূল্যের এবং তুলনামূলক কম সংখ্যক ব্যবহারিক ক্লাসে ব্যবহৃত হয় যেমন: [ইউনিভার্সাল টেস্টিং মেশিন (UTM)] সহ এমন প্রকৌশলযন্ত্র বা ইকুপমেন্ট একাধিক সংখ্যক ক্রয় করা যাবেনা;
- ৪। প্রতিষ্ঠানে অপ্রয়োজনীয় সার্ভার ক্রয় করা হতে বিরত থাকতে হবে;
- ৫। ২০২১-২০২২ ও ২০২২-২০২৩ অর্থবছরে প্রকৌশল ও যন্ত্রপাতি খাতের ক্রয়কৃত যন্ত্রপাতি মেরামতের ক্ষেত্রে কর্তৃপক্ষের পূর্বানুমোদন গ্রহণ করতে হবে;
- ৬। মালামাল ও সেবা ক্রয়/সংগ্রহের ক্ষেত্রে পাবলিক প্রকিউরমেন্ট আইন, ২০০৬ ও পাবলিক প্রকিউরমেন্ট বিধিমালা, ২০০৮ মোতাবেক ক্রয় প্রক্রিয়া সম্পন্ন করতে হবে;
- ৭। বিজ্ঞাপনের তারিখ কোন কারণে পরিবর্তিত হলে বার্ষিক ক্রয় পরিকল্পনার তারিখও পরিবর্তিত হবে। তবে ২য় সংশোধিত বার্ষিক ক্রয় পরিকল্পনা অপরিবর্তিত থাকবে এবং
- ৮। আর্থিক ক্ষমতা অর্পণ (Delegation of Financial Power) মোতাবেক ক্রয় প্রক্রিয়া সম্পাদনসহ কোন প্রকার আর্থিক অনিয়ম/অডিট আপত্তির জন্য বাজারদর যাচাই কমিটি, মূল্যায়ন কমিটি ও আয়ন-ব্যয়ন কর্মকর্তা ব্যক্তিগতভাবে দায়ী থাকবেন।


(প্রকৌ. মোঃ জয়নাল আবেদীন)
পরিচালক (প্রশাসন)
কারিগরি শিক্ষা অধিদপ্তর, ঢাকা।

অধ্যক্ষ
রাজশাহী পলিটেকনিক ইনস্টিটিউট
রাজশাহী।

Rajshahi Polytechnic Institute, Rajshahi
Revised Annual Procurement Plan for FY 2023-24

Ministry/ Division:

Ministry of Education, Technical & Madrasha Education Division

Budget: Revenue

Agency:

Directorate of Technical Education

Procurement Entity Name & Code:

Name Of Principal: Mohammad Abdur Rashid Mallik


Name of Institute: Rajshahi polytechnic Institute, Rajshahi.


Code:


160-02-06-132570-Rajshahi Polytechnic Institute, Rajshahi.

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in BDT. (Lakh)	Time Code for Process	Advertisement Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Singing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Total Days (indays)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
RAJ/GR/01	Supply of Clean & Cleaning Materials (3211102)	LOT		OTM (e-GP)	D.T.E	GOB	3.00	Planned Dates		2-Aug-23	23-Aug-23	6-Sep-23	13-Sep-23	20-Sep-23	18-Oct-23	77	15-Nov-23	105
								Planned Days		0	21	14	7	7	28	77	28	105
								Actual Dates		23-Oct-23	07-Nov-23	24-Nov-23	05-Dec-23	05-Dec-23	27-Dec-23	64	22-Jan-24	86
RAJ/GR/02	Supply of Books & Magazine (3211127)			OTM (e-GP)	D.T.E	GOB	1.00	Planned Dates		2-Aug-23	23-Aug-23	6-Sep-23	13-Sep-23	20-Sep-23	18-Oct-23	77	15-Nov-23	105
								Planned Days		0	21	14	7	7	28	77	28	105
								Actual Dates		23-Oct-23	07-Nov-23	22-Nov-23	07-Dec-23	07-Dec-23	02-Jan-24	69		
RAJ/GR/03	Supply of Computer Goods (3255101)			OTM (e-GP)	D.T.E	GOB	4.68	Planned Dates		2-Aug-23	23-Aug-23	6-Sep-23	13-Sep-23	20-Sep-23	18-Oct-23	77	15-Nov-23	105
								Planned Days		0	21	14	7	7	28	77	28	105
								Actual Dates		23-Oct-23	07-Nov-23	20-Nov-23	04-Dec-23	05-Dec-23	02-Jan-24	69		
RAJ/GR/04	Supply of Other Stationary Goods (3255105)			OTM (e-GP)	D.T.E	GOB	4.77	Planned Dates		2-Aug-23	23-Aug-23	6-Sep-23	13-Sep-23	20-Sep-23	18-Oct-23	77	15-Nov-23	105
								Planned Days		0	21	14	7	7	28	77	28	105
								Actual Dates		23-Oct-23	08-Nov-23	22-Nov-23	Re-Tendered 07/12/2023					
RAJ/GR/05	Supply of Raw Materials for Several Technologies (3256105)			OTM (e-GP)	D.T.E	GOB	26.73	Planned Dates		2-Aug-23	23-Aug-23	6-Sep-23	13-Sep-23	20-Sep-23	18-Oct-23	77	15-Nov-23	105
								Planned Days		0	21	14	7	7	28	77	28	105
								Actual Dates		23-Oct-23	09-Nov-23	17-Dec-23	Re-Tendered 23/12/2023					
RAJ/GR/06	Supply of Sports Goods (3256107)			OTM (e-GP)	D.T.E	GOB	3.1	Planned Dates		2-Aug-23	23-Aug-23	6-Sep-23	13-Sep-23	20-Sep-23	18-Oct-23	77	15-Nov-23	105
								Planned Days		0	21	14	7	7	28	77	28	105
								Actual Dates		23-Oct-23	08-Nov-23	22-Nov-23	04-Dec-23	05-Dec-23	02-Jan-24	69		
RAJ/GR/07	Supply of Office Equipment (4112310)			OTM (e-GP)	D.T.E	GOB	3.163	Planned Dates		2-Aug-23	23-Aug-23	6-Sep-23	13-Sep-23	20-Sep-23	18-Oct-23	77	15-Nov-23	105
								Planned Days		0	21	14	7	7	28	77	28	105
								Actual Dates		23-Oct-23	08-Nov-23	20-Nov-23	07-Dec-23	07-Dec-23	04-Jan-24	72		

Checked
&
Verified


02/02/2028
ইঞ্জিনিয়ার মোঃ মাসুদুল করিম
রাষ্ট্রীয় ইন্সটিটিউট (টেক/মেকানিক্যাল)
রাজশাহী পলিটেকনিক ইন্সটিটিউট


02/2/28


02/02/28

মোহাম্মদ আব্দুল রশিদ মল্লিক

রাজশাহী পলিটেকনিক ইন্সটিটিউট
রাজশাহী।

Ministry/ Division:

Ministry of Education, Technical & Madrasha Education Division

Budget: Revenue

Agency:

Directorate of Technical Education

Procurement Entity Name & Code:

Name Of Principal: Mohammad Abdur Rashid Mallik

Name of Institute: Rajshahi polytechnic Institute,Rajshahi.

Code:

160-02-06-132570-Rajshahi Polytechnic Institute,Rajshahi.

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in BDT. (Lakh)	Time Code for Process	Advertisement Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Singing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Total Days (indays)		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19		
RAJ/GR/08	Supply of Education Goods (4112312)			OTM (e-GP)	D.T.E	GOB	3.163	Planned Dates		2-Aug-23	16-Aug-23	30-Aug-23	6-Sep-23	13-Sep-23	11-Oct-23	77	8-Nov-23	105		
								Planned Days		0	14	14	7	7	28	77	28	105		
								Actual Dates		23-Oct-23	07-Nov-23	15-Dec-23	Re-Tendered 19/12/2023							
RAJ/GR/09	Supply of Office Furniture (4112314)			OTM (e-GP)	D.T.E	GOB	8.028	Planned Dates		2-Aug-23	23-Aug-23	6-Sep-23	13-Sep-23	20-Sep-23	18-Oct-23	77	15-Nov-23	105		
								Planned Days		0	21	14	7	7	28	77	28	105		
								Actual Dates		23-Oct-23	08-Nov-23	24-Nov-23	05-Dec-23	05-Dec-23	28-Dec-23	66				
RAJ/GR/10	Engineering & Other Equipment of Computer Dept. (4112304)			OTM (e-GP)	D.T.E	GOB	71.16	Planned Dates		2-Aug-23	23-Aug-23	27-Sep-23	11-Oct-23	18-Oct-23	15-Nov-23	77	30-Dec-23	105		
								Planned Days		0	21	35	14	7	28	105	45	150		
								Actual Dates		23-Oct-23	09-Nov-23	15-Dec-23	31-Dec-23	31-Dec-23	10-Jan-24	74	17-Jan-24	81		
RAJ/GR/11	Engineering & Other Equipment of Electronics & Mechanical Dept. (4112304)			OTM (e-GP)	D.T.E	GOB	3.84	Planned Dates		2-Aug-23	23-Aug-23	27-Sep-23	11-Oct-23	18-Oct-23	15-Nov-23	77	30-Dec-23	105		
								Planned Days		0	21	35	14	7	28	105	45	150		
								Actual Dates		23-Oct-23	09-Nov-23	03-Dec-23	05-Dec-23	05-Dec-23	31-Dec-24	69				
RAJ/GR/12	Engineering & Other PT & EMT Dept. (4112304)			OTM (e-GP)	D.T.E	GOB	15	Planned Dates		2-Aug-23	23-Aug-23	27-Sep-23	11-Oct-23	18-Oct-23	15-Nov-23	77	30-Dec-23	105		
								Planned Days		0	21	35	14	7	28	105	45	150		
								Actual Dates		23-Oct-23	09-Nov-23	15-Dec-23	19-Dec-23	19-Dec-23	16-Jan-24	85				
RAJ/GR/13	Engineering & Other Equipment of Mechanical Dept. (4112304)			OTM (e-GP)	D.T.E	GOB	252.8	Planned Dates		2-Aug-23	23-Aug-23	27-Sep-23	11-Oct-23	18-Oct-23	15-Nov-23	77	14-Jan-24	105		
								Planned Days		0	21	35	14	7	28	105	60	165		
								Actual Dates		07-Nov-23	29-Nov-23	03-Jan-24	14-Jan-24	14-Jan-24						
RAJ/RFQ/GR/14	Supply of Chemical Goods (3256102)			RFQ (e-GP)	PE	GOB	1.55	Planned Dates										10		
								Planned Days												
								Actual Dates												
RAJ/RFQ/GR/15	Supply of Service dress (3256106)			RFQ (e-GP)	PE	GOB	1.6	Planned Dates										10		
								Planned Days												
								Actual Dates		27-Nov-23	04-Dec-23	19-Dec-23	Re-Tendered 19/12/2023							
RAJ/RFQ/GR_16	Repair & Maintenance Of Vechele (3258101)			RFQ	PE	GOB	1	Planned Dates										10		
								Planned Days												
								Actual Dates												
RAJ/RFQ/GR/17	Repair & Maintenance Of Office equipment (3258104)			RFQ (e-GP)	PE	GOB	1	Planned Dates										10		
								Planned Days												
								Actual Dates												
RAJ/RFQ/GR/18	Repair & Maintenance Of Electrical Sub-station (3258119)			RFQ (e-GP)	PE	GOB	1	Planned Dates										10		
								Planned Days												
								Actual Dates												

02/02/2024

02/02/2024

Check & Verify

Ministry/ Division:

Ministry of Education, Technical & Madrasha Education Division

Budget: Revenue

Agency:

Directorate of Technical Education

Procurement Entity Name & Code:


Name Of Principal: Mohammad Abdur Rashid Mallik


Name of Institute: Rajshahi polytechnic Institute,Rajshahi.


Code:

160-02-06-132570-Rajshahi Polytechnic Institute,Rajshahi.

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in BDT. (Lakh)	Time Code for Process	Advertisement Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Singing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Total Days (indays)	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
RAJ/RFO/GR/19	Repair & Maintenance Of fittings -fixtures (3258127)			RFQ (e-GP)	PE	GOB	1.8	Planned Dates										10	
RAJ/RFO/GR/20	Repair and maintenance of other machinery & equipment (3258105)			RFQ (e-GP)	PE	GOB	3	Planned Dates										10	
RAJ/GR/21	Repair and maintenance of residential building (3258106)			OTM (e-GP)	D.T.E	GOB	8	Planned Dates	08-Feb-24	29-Feb-24	14-Mar-24	21-Mar-24	28-Mar-24	25-Apr-24			09-Jun-24		
								Planned Days	0	21	14	7	7	28	77		45	122	
								Actual Dates											
RAJ/GR/22	Repair and maintenance of other building & installations (3258108)			OTM (e-GP)	D.T.E	GOB	8	Planned Dates	08-Feb-24	29-Feb-24	14-Mar-24	21-Mar-24	28-Mar-24	25-Apr-24			09-Jun-24		
								Planned Days	0	21	14	7	7	28	77		45	122	
								Actual Dates											
RAJ/GR/23	Engineering & Other Equipment of Electrical Dept. (4112304)			OTM (e-GP)	D.T.E	GOB	45	Planned Dates	08-Feb-24	29-Feb-24	14-Mar-24	21-Mar-24	28-Mar-24	25-Apr-24			09-Jun-24		
								Planned Days	0	21	14	7	7	28	77		45	122	
								Actual Dates											
RAJ/GR/24	Engineering & Other Equipment of MT Dept. (4112304)			OTM (e-GP)	D.T.E	GOB	39	Planned Dates	08-Feb-24	29-Feb-24	14-Mar-24	21-Mar-24	28-Mar-24	25-Apr-24			09-Jun-24		
								Planned Days	0	21	14	7	7	28	77		45	122	
								Actual Dates											
RAJ/GR/25	Engineering & Other Equipment of Civil Dept.(4112304)			OTM (e-GP)	D.T.E	GOB	60	Planned Dates	08-Feb-24	29-Feb-24	14-Mar-24	21-Mar-24	28-Mar-24	25-Apr-24			09-Jun-24		
								Planned Days	0	21	14	7	7	28	77		45	122	
								Actual Dates											
Total Value of Goods RFQ								10.95											
Total Value of Goods OTM								560.434											
Total Value of Goods Procurement								571.384											


 07/02/2028
 ইঞ্জি: মোঃ মাসফিকুর রহমান
 ইঞ্জিনিয়ার ইন্সট্রুমেন্ট (টেক/মেকানিক্যাল)
 রাজশাহী পলিটেকনিক ইন্সটিটিউট

Checked & Verified

 07/2/28


 (Mohammad Abdur Rashid Mallik)
 Principal
 Rajshahi Polytechnic Institute, Rajshahi.

মোহাম্মদ আব্দুর রশীদ মল্লিক
 রাজশাহী পলিটেকনিক ইন্সটিটিউট
 রাজশাহী।